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Ms. Margaret Gielniewski December 13, 2012

USEPA Region 5 — SR-6J (1530)

77 W. Jackson Boulevard

Chicago, lllinois 60604-3590

RE: November 2012 Monthly Progress Report
Manitowoc Former MGP, Manitowoc, Wisconsin
Wisconsin Public Service Corporation

CERCLA Docket No. V-W-06-C-847
Site Spill ID - B5BW
CERCLIS ID — WIN000509949

Dear Ms. Gielniewski:

On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this
Monthly Progress Report for Wisconsin Public Service Corporation's (WPSC) Manitowoc Former Manufactured
Gas Plant (MGP) Site.

1) Progress Made During the Past Month

m  Continued draft data management activities, including: receiving and transmitting Upland Rl and Step |l
Sediment data to the data validators, and initial field forms and logs.

2) Analytical and Other Testing Results Received

m  Supplemental Ri, groundwater, and Step |l sediment sampling data will be provided following data
validation.

3) Projected Work Next Month

®  Technical Memorandum No. 4, Supplemental Rl Activities - VI, was submitted for USEPA approval on
December 5" 2012. The sub-slab and indoor air sampling discussed in this memo is tentatively
scheduled for January 2013 at the request of the building owner.

IBS Actions

. Receive and manage Upland Rl and Step 1l Sediment investigation data.

®  Prepare for supplemental vapor intrusion activities as proposed in Technical Memorandum No 4.
USEPA Actions

®  Review Technical Memorandum No. 4, Supplemental RI Activities — VI dated December 5" 2012.
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4) Anticipated Schedule
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A schedule for site-specific work activities was provided in the SSWP with general milestone dates below.

Comments

Deliverable or Milestone Target Date Actual Date
SSWP Revision 0 Original date of March 5, 2007, revised to June 5, 2007
May 15, 2007. Second revised due date of
June 5, 2007,
Respond to USEPA Completion Report | July 2007 July 25, 2007

Obtain SSWP Revision 0 Comments
from USEPA

February 11, 2008

Respond to USEPA Comments and March 27, 2008, revised to April 10, 2008 April 10, 2008
submit SSWP Revision 1

USEPA Initially Approved Work Plan June 2008 Week of June 9,
Items - bathymetric survey 2008

Obtain SSWP Revision 1 Comments September 29,
from USEPA 2008

Sediment

Step | Sediment Sampling, sediment
poling, surface water sampling

Week of November 3, 2008

Nov. 3-7 and Nov.
13, 2008

Receive all Step | analytical and toxicity
testing data

End of December 2008/Beginning of January
2009

January 2009

Step | Data Validation Completion End of February 2009 February 28, 2009
Step | Data Interpretation/Memo August 2009 August 19, 2009
Step I RI Activities Pre-Scoping - November 3, 2009
Meeting

Step Il Sediment Work Plan to USEPA January 2010 December 23, 2009

Obtain Step 1l Sediment Sampling
Comments from USEPA

December 3, 2010

Respond to USEPA Comments on Step
Il Sediment Sampling Work Plan

January 18, 2011

January 18, 2011

Conference call with USEPA on critical
issues

September 28,
2011

Received Conditional Approval of the
Step Il Sediment Work Plan from
USEPA

October 25, 2011

Submit Step Il Sediment Work Plan
(Revision 1)

January 31, 2012

January 31, 2012

Obtain Step Il Sediment Sampling Plan
(Rev 1) Comments from USEPA

February 24, 2012
(draft)

March 14, 2012
(formal letter)

Respond to USEPA Comments on Step | April 30, 2012 April 30, 2012

II Sediment Sampling Work Plan (Rev

1) and Prepare Work Plan (Rev 2)

Received Approval from USEPA of Step June 6, 2012

Il Sediment Work Plan (Rev 2)

Perform Step Il Sediment Sampling August 20, 2012 August 20 to Sept.
13,2012
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Deliverable or Milestone

Target Date

Actual Date

Upland RI

Upland RI field work

Scheduled for September 14 through 25, 2009

September 14
through 23, 2009

Data Validation Completion

First Quarterly Round of Groundwater | October 2009 October 26 & 27,
Monitoring 2009

RI Upland Soil Data Validation January 2010 January 4, 2010
Completion

Rl Upland Groundwater (151 round) February 2010 January 21, 2010

Second Quarterly Round of
Groundwater Monitoring

January 26 & 27, 2010

January 26 & 27,
2010

Third Quarterly Round of Groundwater | April 2010 April 27 & 28, 2010
Monitoring

RI Upland Groundwater (2nd round) May 2010 May 26, 2010

Data Validation Completion

Submit Technical Memorandum for July 2010 Submitted on July
Supplemental Rl Activities to USEPA 16, 2010

Fourth Quarterly Round of Late July 2010 July 26 & 27, 2010
Groundwater Monitoring

Post-RI Semi-Annual Groundwater November 2010 November 2 & 3,
Monitoring 2010

Respond to comments on Technical
Memorandum No. 3 for supplemental
RI activities

January 28, 2011

January 28, 2011

Groundwater Monitoring

Post-RI Semi-Annual Groundwater May 2011 May 17 & 18, 2011
Monitoring

Conference call with USEPA on critical September 28,
issues for Supplemental RI 2011

Perform Post-RI Semi-Annual November 2011 November 1 & 2,

2011

Received Conditional Approval of the
Technical Memorandum No. 3

November 10, 2011

Submit Technical Memorandum No. 3
(Revision 1) for supplemental RI

January 31, 2012

January 30, 2012

Obtain Technical Memorandum No.3
(Rev 1) Comments from USEPA

February 24, 2012
(draft)

March 14, 2012
(formal letter)

Respond to comments on Technical
Memorandum No. 3 (Rev 1) for
supplemental RI activities and Prepare
Tech Memo No. 3 (Rev 2)

April 30, 2012

April 30, 2012

Obtain Technical Memorandum No. 3
(Rev 2) Comments from USEPA

June 6, 2012

Received USEPA approval of
Technical Memorandum No. 3 (Rev 2)

July 12, 2012

Post-RI Groundwater Monitoring

August 2012

August 8, 2012
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Deliverable or Milestone Target Date Actual Date
Upland RI (continued)
Perform Supplemental RI Activities July 2012, pending USEPA approval of Tech July 30" to August
Memo No. 3 (Rev 2) 2" 2012
Submit Technical Memorandum No. 4 | December 2012 December 5, 2012

Supplemental Activities - VI
Receive USEPA comments/ approval December 2012
of Technical Memorandum No. 4
Complete supplemental VI presented January 2013
in Technical Memorandum No. 4

5) Problems or Potential Problems Encountered
®  None.
6) Actual or Planned Resolution of Problems or Potential Problems

m None

If you have any questions regarding the content of this progress report, please contact Mr. Naren Prasad of IBS at

312.240.4569.
W Wéﬂv
N ,

Brian G. Hennings, PG Jennifer M. Kahler, PE
Hydrogeologist/Project Manager Senior Engineer

Sincerely,
NATURAL RESOURCE TECHNOLOGY, INC.

cc. Ms. Annette Weissbach, WDNR (via US Mail and email)
Mr. Naren Prasad, IBS (via email)
Ms. Catherine Schripsema, CH2M Hill (via email)
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